

All dates approximate and subject to change based on weather and project progression. Changes & updates to be posted on subsequent Notice of Service Interruptions, and not always on this document.

Total Area of Work Shaded

Major Road Crossing and Closure for approximately 3-4 Days. Late August.

Minor Road Crossings, Approx 1 Day Each. Between May 12-17.

Major Road Crossing and Closure for approximately 6 Weeks. Starting May 19, ending early July.

One access to TD Stadium to be maintained at all times. Short-term temporary access.

Revised: April 15, 2015

